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Background

Required Outcome – full fibre connectivity to any and 
all parts of Manor Royal Business Park, so that all 
businesses (now and in the future) can access gigabit 
speeds.

•



• Latest

• CBC PIN (Prior Information Notice) published
• 12 organisations responded
• Engagement with a shortlist being scheduled
• Procurement route agreed – form of 

competitive dialogue
• Legal, commercial and procurement support 

in place
• Recruiting Project Management support
• Project Board formed



Timetable

Project Board Set Up Jan-24
PIN Registration of Interest Complete Jan-24
Initial supplier engagement with AM Jan-24
Appointment of a Project Manager Feb-24

Negotiate to successful supplier appointment Oct-24
Confirm: 

Commercial model Oct-24
Contract vehicle Oct-24
Financial arrangements Oct-24

Contract Award Nov-24
Standstill etc. Dec-24
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