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 Main risks around losing contractors and increasing costs so aim is to complete 

as many properties as possible, as soon as possible.  

 Slides highlight the impact of installation on thermal retention – an independent 

survey has been commissioned to evaluate the programme and benefits.  

 

Communications Plan – NT referred to the Communication Plan that was presented 

to the Board in April 2022. The plan has been updated and communications published 

as projects move forward. NT to circulate latest Communications Plan to the Board. 

Recent examples include  

 Seven Towns Fund projects approved 

 Planning permission for Innovation Centre approved 

 

The biggest message is getting word out to the wider public about all the exciting 

projects being delivered, what grants are available and how the Towns Fund 

programme is making a difference locally. NT urged all members of the Town Deal 

Board to help spread the word especially where there is integration with other projects 

and initiatives.    

 

ES responded to the queries about burdens and bureaucracy, acknowledging that 

DLUHC needs to ensure that places are paid as quickly as possible. ES invited Board 

members to send any feedback directly to her including details of specific issues and 

how they might be resolved. DLUHC is looking at streamlining all grant programmes.  
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6. Towns Fund – update on business cases to be submitted 

  

Manor Royal Gigabit – NT reminded the Board that at the last meeting, it had endorsed 

the business case for submission to DLUHC. Since then, the business case has been 

through the Corporate Projects Assurance Group (CPAG) and Manor Royal BID 

Management Group, both having given their approval to proceed. Subject to final checks 

and sign off by the Council’s chief executive and S151 officer, the business case will be 

submitted to DLUHC before the end of the month. 

 

Cycle Route – NT reminded the Board that CS had presented an overview at the last 
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